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Euclid Creek Spillway, Cleveland, OH 
USEPA GLRI Economy Act 

 
Project Location:  The project is located along Euclid Creek in Cleveland, OH, in the 
Cuyahoga River Area of Concern (AOC). 
 

Description of Problem:  The Euclid Creek 
Spillway is the last structure remaining in the 
lower Euclid Creek contributing to the loss of 
Fish and Wildlife Habitat Beneficial Use 
Impairment (BUI) in the Cuyahoga River AOC 
Remedial Action Plan (RAP). 
 
Proposed Project:   Habitat restoration of the 
Euclid Creek Spillway was identified in the 
Euclid Creek Watershed Action Plan endorsed 
by the Ohio Department of Natural Resources 
(ODNR) in 2006.  Restoration measures for this 
project could include hydrological stabilization, 
in-stream and streambank habitat, and riparian 

corridor restoration which would result in diverse fish migration, fish spawning, rearing and 
refuge habitats for species including Smallmouth Bass, Largemouth Bass, Central 
Stoneroller, and Emerald Shiner.  

 

Partners and Collaboration:  Northeast Ohio Regional Sewer District 

 

Project Benefits:  Benefits include access to 18 river miles of previously inaccessible stream 
to native fish, enhanced estuary habitat at Lake Erie, 1,000 linear feet of streambank 
stabilization, invasive species removal and native riparian vegetation restoration.  This project 
also directly supports the removal of a BUI in the Cuyahoga Area of Concern and is 
considered a Management Activity necessary for delisting.   

 
Project Status:  Buffalo District working to 
complete Agency Technical Review in 
March.   
 
Non-federal sponsor verified use of real 
estate condemnation capabilities.  Non-
federal sponsor will use condemnation for 
project location if necessary.  
 

 
 
 
 
 

Measure of Progress Project Output 

1.1.2 – Areas of Concern 
Beneficial Use 
Impairments removed 

1 

4.1.3 - Number of acres of 
Great Lakes coastal 
wetlands protected, 
restored and enhanced by 
GLRI-funded projects 

TBD 
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Before Fish Passage Construction:  

 
 
After Fish Passage Construction:  

 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 

 
 
 

 
 
 

Project Milestones 

Begin Detailed Design Report Oct 2021 

Begin Plans and Specs June 2022 

Contract Award Mar 2023  

Estimated Construction Project Costs 

FY22 Federal  $100,000 

FY23 Federal $150,000 

FY24 Federal $2,300,000 

Point of Contact 

Russell Brandenburg, 
russell.brandenburg@usace.army.mil   
(216) 685-1218  

mailto:russell.brandenburg@usace.army.mil

